
From: Jeff.Keiser@CH2M.com
To: Saric, James; BUCHOLTZP@michigan.gov
Cc: Patricia.White@CH2M.com; Frank.Dillon@CH2M.com
Subject: Draft Schedule for Review of the Area 1 FS, Area 2 and 3 SRIs
Date: Tuesday, July 30, 2013 7:53:52 AM
Attachments: Area1FS_Area2SRI_Area3SRI_7-30-2013.pdf

All attached is a preliminary schedule for review of the next deliverables.
 
Jim, Paul we can discuss the schedule during our status call today.
 
Frank, Patty I received the link to the Area 1 FS last night, I will download it today and forward a link
 to the server.

Thanks JK
 
Jeff Keiser
Project Manager
135 S. 84th Street, Suite 400
Milwaukee, WI 53214
Direct – 414 847-0382
e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com
Solutions without Boundaries
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ID Task Name Duration Start Finish


1 Review Area 1 FS 46 days? Tue 7/30/13 Tue 10/1/13
2 CH2M HILL Draft Comments to EPA 27 days Tue 7/30/13 Wed 9/4/13
3 MDEQ Initial Review 40 days Tue 7/30/13 Mon 9/23/13
4 EPA/CH2M HILL Preliminary Review 5 days? Tue 7/30/13 Mon 8/5/13
5 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 8/16/13 Fri 8/16/13
6 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 8/16/13 Thu 8/22/13
7 Meet with GP Preliminary Comments 0 days Thu 8/22/13 Thu 8/22/13
8 Preliminary Discussion on MDEQ/EPA Comments


(Phone)
5 days Fri 8/23/13 Thu 8/29/13


9 Continued Prelim Discussion on MDEQ/EPA
Comments (Phone)


5 days Fri 8/30/13 Thu 9/5/13


10 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Mon 9/23/13 Mon 9/23/13
11 CH2M HILL Incorporate MDEQ Comments 6 days Tue 9/24/13 Tue 10/1/13
12 Submitt Comments to GP 0 days Tue 10/1/13 Tue 10/1/13
13
14 Review Area 2 SRI 46 days? Mon 9/30/13 Mon 12/2/13
15 CH2M HILL Draft Comments to EPA 27 days Mon 9/30/13 Tue 11/5/13
16 MDEQ Initial Review 40 days Mon 9/30/13 Fri 11/22/13
17 EPA/CH2M HILL Preliminary Review 5 days? Mon 9/30/13 Fri 10/4/13
18 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 10/4/13 Fri 10/4/13
19 CH2M HILL Revise Fatal Flaw Comments 5 days Mon 10/7/13 Fri 10/11/13
20 Meet with GP Preliminary Comments 0 days Fri 10/11/13 Fri 10/11/13
21 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Mon 10/14/13 Fri 10/18/13
22 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Mon 10/21/13 Fri 10/25/13
23 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Fri 11/22/13 Fri 11/22/13
24 CH2M HILL Incorporate MDEQ Comments 6 days Mon 11/25/13 Mon 12/2/13
25 Submitt Comments to GP 0 days Mon 12/2/13 Mon 12/2/13
26
27 Review Area 3 SRI 46 days? Fri 11/29/13 Fri 1/31/14
28 CH2M HILL Draft Comments to EPA 27 days Fri 11/29/13 Mon 1/6/14
29 MDEQ Initial Review 40 days Fri 11/29/13 Thu 1/23/14
30 EPA/CH2M HILL Preliminary Review 5 days? Fri 11/29/13 Thu 12/5/13
31 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Thu 12/5/13 Thu 12/5/13
32 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 12/6/13 Thu 12/12/13
33 Meet with GP Preliminary Comments 0 days Thu 12/12/13 Thu 12/12/13
34 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Fri 12/13/13 Thu 12/19/13
35 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Fri 12/20/13 Thu 12/26/13
36 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Thu 1/23/14 Thu 1/23/14
37 CH2M HILL Incorporate MDEQ Comments 6 days Fri 1/24/14 Fri 1/31/14
38 Submitt Comments to GP 0 days Fri 1/31/14 Fri 1/31/14
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ID Task Name Duration Start Finish

1 Review Area 1 FS 46 days? Tue 7/30/13 Tue 10/1/13
2 CH2M HILL Draft Comments to EPA 27 days Tue 7/30/13 Wed 9/4/13
3 MDEQ Initial Review 40 days Tue 7/30/13 Mon 9/23/13
4 EPA/CH2M HILL Preliminary Review 5 days? Tue 7/30/13 Mon 8/5/13
5 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 8/16/13 Fri 8/16/13
6 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 8/16/13 Thu 8/22/13
7 Meet with GP Preliminary Comments 0 days Thu 8/22/13 Thu 8/22/13
8 Preliminary Discussion on MDEQ/EPA Comments

(Phone)
5 days Fri 8/23/13 Thu 8/29/13

9 Continued Prelim Discussion on MDEQ/EPA
Comments (Phone)

5 days Fri 8/30/13 Thu 9/5/13

10 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Mon 9/23/13 Mon 9/23/13
11 CH2M HILL Incorporate MDEQ Comments 6 days Tue 9/24/13 Tue 10/1/13
12 Submitt Comments to GP 0 days Tue 10/1/13 Tue 10/1/13
13
14 Review Area 2 SRI 46 days? Mon 9/30/13 Mon 12/2/13
15 CH2M HILL Draft Comments to EPA 27 days Mon 9/30/13 Tue 11/5/13
16 MDEQ Initial Review 40 days Mon 9/30/13 Fri 11/22/13
17 EPA/CH2M HILL Preliminary Review 5 days? Mon 9/30/13 Fri 10/4/13
18 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Fri 10/4/13 Fri 10/4/13
19 CH2M HILL Revise Fatal Flaw Comments 5 days Mon 10/7/13 Fri 10/11/13
20 Meet with GP Preliminary Comments 0 days Fri 10/11/13 Fri 10/11/13
21 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Mon 10/14/13 Fri 10/18/13
22 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Mon 10/21/13 Fri 10/25/13
23 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Fri 11/22/13 Fri 11/22/13
24 CH2M HILL Incorporate MDEQ Comments 6 days Mon 11/25/13 Mon 12/2/13
25 Submitt Comments to GP 0 days Mon 12/2/13 Mon 12/2/13
26
27 Review Area 3 SRI 46 days? Fri 11/29/13 Fri 1/31/14
28 CH2M HILL Draft Comments to EPA 27 days Fri 11/29/13 Mon 1/6/14
29 MDEQ Initial Review 40 days Fri 11/29/13 Thu 1/23/14
30 EPA/CH2M HILL Preliminary Review 5 days? Fri 11/29/13 Thu 12/5/13
31 CH2M HILL/MDEQ discuss Fatal Flaws with EPA 0 days Thu 12/5/13 Thu 12/5/13
32 CH2M HILL Revise Fatal Flaw Comments 5 days Fri 12/6/13 Thu 12/12/13
33 Meet with GP Preliminary Comments 0 days Thu 12/12/13 Thu 12/12/13
34 Preliminary Discussion on MDEQ/EPA Comments ( 5 days Fri 12/13/13 Thu 12/19/13
35 Continued Prelim Discussion on MDEQ/EPA Comm 5 days Fri 12/20/13 Thu 12/26/13
36 EPA/CH2M Discuss MDEQ Comments for inclusion 0 days Thu 1/23/14 Thu 1/23/14
37 CH2M HILL Incorporate MDEQ Comments 6 days Fri 1/24/14 Fri 1/31/14
38 Submitt Comments to GP 0 days Fri 1/31/14 Fri 1/31/14

28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21
Nov '12 Dec '12 Jan '13 Feb '13 Mar '13 Apr '13

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Area1FS_Area2SRI_Area3SR
Date: Tue 7/30/13



8/16

8/22

9/23

10/1

10/4

10/11

11/22

12/2

12/5

12/12

1/23

1/31

28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2
May '13 Jun '13 Jul '13 Aug '13 Sep '13 Oct '13 Nov '13 Dec '13 Jan '14 Feb '14

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 2

Project: Area1FS_Area2SRI_Area3SR
Date: Tue 7/30/13


	DOC52	"Jeff.Keiser@CH2M.com" 7/30/2013 Draft Schedule for Review of the Area 1 FS, Are....pdf
	DOC53	Attachment:1	Draft Schedule for Review of the Area 1 FS, Area 2 and 3 SRIs30- (1).pdf




